Total number of PGEs completed or in progress: 12

Transfer 12 completed |0 in progress
Installation 12 completed |0 in progress

Inspection Test

12 completed

0 in progress

Infusion Test

12 completed

0 in progress

Integration Test 5 completed |3 pending PGEs 3,4,5
completion of
delivery review
actions
4 pending delivery |PGEs
review 12A,12B,14,15
[Chaining Test 0 completed |in progress PGE01>02>08
Performance Test
[Error Test 1 complete [0 in progress PGEO1
DDTs Reports
State Number
Open unresolved 10

Open resolved

25

Closed

25

Deferred to V2

Total

2
62




